


# Children and Young People Transformation Programme

System-wide Paediatric Observations Tracking (SPOT) Programme - Testing Update


## Our approach to testing using a staggered start....

We are aware that some hospitals are experiencing significant pressures and resources and capacity may be an issue. Following feedback from the readiness survey the SPOT national team have been working with a small number of sites who were close to ready to test in October 2021. This group of sites are the usability testing sites. This period of testing was anticipated to take 4 weeks but has now needed to be extended for an additional few weeks.

The remainder of sites were asked to identify if they could test later (November 2021) this year following the usability testing. As the usability testing has taken longer than expected we will be pushing back the commencement of testing for this next cohort of sites, who identified as being ready for the next phase (implementation phase) in November. We anticipate this will be a delay to early December and will provide and anticipated timelines are provided here.



## Key issues and timelines for staggered testing...




### Key considerations

**Printing** : Agree a lead in time with external printers where relevant, this is to ensure that you have Prototype 3 printed for testing in the implementation phase (**charts do not have to be printed for the 9<sup>th</sup> December, this is when we begin training and preparation with you**)

**Flexibility on go live date:** We do not require sites to go live on a specific date, and sites can commence testing slightly later if they need more preparation time. Please work with your PSC leads and update the SPOT team.


**PLEASE READ THE FREQUENTLY ASKED QUESTIONS ON THE FUTURES PLATFORM FOR MORE INFORMATION AROUND KEY ISSUES AND CONSIDERATIONS FOR TESTING**






## Usability Sites

- Agree Prototype 3 amendments and contribute to the learning for the usability report
- Carry out active testing in the next 2-3 weeks (**18<sup>th</sup> Nov-9<sup>th</sup> Dec**)
- Provide feedback to the SPOT national team at weekly intervals – via reporting or during the collaborative drop in sessions.
- Review and comment on the following guidance during active testing:
  - Escalation document
  - Training document



## Implementation sites

- Await Prototype 3 of the chart in **Early December 2021**, before commissioning printing, noting that there will be a two week preparation/training phase from the 9th December
- Review the Usability report findings before the **9th December 2021**.
- Ensure Testing Initiation Document is up to date.
- Review the following guidance provided by National Team to ask questions during the preparation phase of testing:
  - Escalation document
  - Training document
  - Outcome measures guidance



## Early Adopters

- Await Prototype 4 from the Implementation phase before commissioning printing.
- Work the national team to ensure that digital amendments and the correct functionality is in place.