## **Forum Project Completion and Evaluation Form**

	Forum Pr	oject Comp	pletion and Evaluation Form
Project name: Fert	tility Nursing: Advanced Pract	ice compet	ency framework
Date project started: January 2024			Date project completed: December 2024
Forum(s): Fertility Nursing			Project Lead: Francesca Steyn
Name of Professional Lead: Carmel Bagness			Name of Project Coordinators: Vitina Marsala/Megan King
Outcomes/Output	ts:		
Provide a brief description of the project and reasons for development:	advanced nursing practice (A nurses and the British Fertilit there is no clear pathway of level. The development wou Framework for Fertility Nurs	AP) roles. It by Society, I learning ob Id also furt ing. Fertilit suggests t	ng at an advanced level which are not covered when training for was raised as an issue for career progression by senior fertility many of whom are RCN Fertility Nursing Forum members, that ojectives/competencies for nurses wishing to progress to ANP her enhance the existing RCN Education and Career Progression y care is diverse and there is a need to support nurses to develop hat the independent sector and NHS trusts approach expectations dardise competencies.
Was the project de	elivered on time? Yes		
Did the project meet/deliver the planned objectives as set out in the project plan?		tives as	Project Plan ANP Fertility Care Sept 202 Yes, objectives achieved- see project plan for details
Department and RCN objectives?  GOAL 1: GOAL 2: What were the key lessons learnt in the development of		GOAL 1: 7 GOAL 2: 7	RCN Strategic Plan: The RCN as the Voice of Nursing The RCN has an engaged, thriving and diverse membership The value of collaboration with wide stakeholders.
the project?  Describe the outcome and/or impact achieved by delivering this project		ру	Publication of guidelines , which can be sue din the practice environment.
Were there any unintended/ unexpected outcomes (e.g. press coverage/ paper published on back of project)?			None, as yet.
Evaluation			
How will the project be evaluated, and information shared?	Use of the forum membership and stakeholder groups to track effectiveness of the competencies developed. Feedback via social media and Facebook page.  Online publications will be reviewed on a 3-year basis in line with RCN policy, using an impact assessment approach, as used with the recent education and career progression framework for fertility nursing.		
Is there any feedback or initial evaluation that you would like to share with FGG?			Not available yet, just published.
Finances (to be co	mpleted by the project coord	dinator):	
How much funding was approved by FGG?  Did the project receive sponsorship funding and if yes, how much?			£1000 N/A
Was project completed within the budget agreed?			
What was the final cost of the project? Were any monies returned to FGG and how much?			
Has the budget code been deactivated?			

Please return the completed template to the project coordinator.

Professional Lead sign-off/Date:	Carmel Bagness 11/12/24
Project Coordinator sign-off/Date:	Megan King 9/12/2024