

Forum Project Completion and Evaluation Form

Project name: ANP Gynaecology and Women's Health Guidelines	
Date project started: November 2022	Date project completed: December 2023
Forum(s): Women's Health Forum	
Project Lead: Debby Holloway, RCN Fellow	
Name of Professional Lead: Carmel Bagness	Name of Project Coordinators: Vitina Marsala
Outcomes/Outputs:	
Provide a brief description of the project and reasons for development:	Gynaecology is diverse and there is a need to support nurses to develop into specialist ANP's. Evidence suggests that Trusts approach expectations differently and would like to try to standardise competencies. The project outputs include clinical components to enable nurses in career development & ongoing education. The project will use the RCN advanced practice standards as the benchmark, comply with the RCN quality framework for competencies and RCN Credentialing, and feed into the RCN Professional Framework.
Was the project delivered on time?	Yes
Did the project meet/deliver the planned objectives as set out in the project plan?	Yes
How did the project link to the wider Nursing Department and RCN objectives?	<ul style="list-style-type: none"> • Amplify the voice of nursing. • Enhance our member offer and services.
What were the key lessons learnt in the development of the project?	
Describe the outcome and/or impact achieved by delivering this project	Publication of guidelines to support best practice for nurses wishing to advance their practice in gynaecology and women's health.
Were there any unintended/ unexpected outcomes (e.g. press coverage/ paper published on back of project)?	None
Evaluation	
How will the project be evaluated, and information shared?	Use of the matron's group to track effectiveness of the competencies developed. Feedback via social media and WH Facebook page. Online publications will be reviewed on a 3-year basis in line with RCN policy, using an impact assessment approach.
Is there any feedback or initial evaluation that you would like to share with FGG?	Not yet, stakeholder feedback very positive

Professional Lead sign-off/Date:	Carmel Bagness 20/12/23
Project Coordinator sign-off/Date:	Vitina Marsala 20/12/2023